ID	0	Task	Task Name	Duration	Start	Finish	Predecessors	Nov 1, '15					Nov 8, '15				
		Mode						S			w -	T F	S		M T	W	Т
1		3	LumberTrack Integration	10.5 days	Tue 11/3/15	Wed 11/11/15			-	_						-	
2		3	Sales Import	4 days	Tue 11/3/15	Thu 11/5/15			•	_	-						
3		3	Create SQL query	4 hrs	Tue 11/3/15	Tue 11/3/15											
4		3	Refactor import to use query	12 hrs	Tue 11/3/15	Thu 11/5/15	3										
5		3	Inventory Import	4 days	Thu 11/5/15	Tue 11/10/15	2				<u>_</u>	7					
6		3	Create SQL query	4 hrs	Thu 11/5/15	Fri 11/6/15											
7		3	Refactor import to use query	12 hrs	Fri 11/6/15	Tue 11/10/15	6										
8		₹	Master Combination	2.5 days	Tue 11/10/15	Wed 11/11/15	5								*		
9		3	Update master file	4 hrs	Tue 11/10/15	Tue 11/10/15									-		
10		3	Link imported items to user created	6 hrs	Wed 11/11/1!	Wed 11/11/15	9									+	

