

D		Task Name	Duration	Work	Start	Finish	Total Hours Worked	
	<b>⊙</b> ⊗ <sub>∕</sub>	U	44.05	C4.4 l	24. 5/40/45	T : 0/40/4T		5/3
1	<i>_</i>	Hardboard Phase 3	14.85 wks	614 hrs	Mon 5/18/15	Fri 9/18/15		
2	<b>√</b>	Design documents	1.75 wks	70 hrs	Mon 5/18/15	Fri 6/12/15		
3	<b>✓</b>	Use cases	30 hrs	30 hrs	Mon 5/18/15	Fri 5/29/15	30	-
4	~	Sequence Diagrams	30 hrs	30 hrs	Sat 5/30/15	Sun 6/7/15	30	
5	~	Class Diagrams	10 hrs	10 hrs	Mon 6/8/15	Fri 6/12/15	10	
6	<b>√</b>	Production Schedule	2.28 wks	111 hrs	Mon 6/15/15	Tue 6/30/15		_
7	~	Add press shift configuration	10 hrs	10 hrs	Mon 6/15/15	Tue 6/16/15	10	
8	~	Production Window	0.38 wks	15 hrs	Tue 6/16/15	Thu 6/18/15		
9	~	Create controls	15 hrs	15 hrs	Tue 6/16/15	Thu 6/18/15	15	
10	~	Press configuration	1.15 wks	46 hrs	Thu 6/18/15	Thu 6/25/15		
11	<b>√</b>	Schedule pait trial (Manual or selected)	8 hrs	8 hrs	Thu 6/18/15	Fri 6/19/15	8	
12	~	Set max number of plate changes per week	2 hrs	2 hrs	Fri 6/19/15	Fri 6/19/15	2	
13	✓	Set day(s) of week plate changes may happen	4 hrs	4 hrs	Fri 6/19/15	Fri 6/19/15	4	-




Page 1


D		Task Name	Duration	Work	Start	Finish	Total Hours Worked	/
	0							5/3
14	~	Plate configuration manual editing	20 hrs	20 hrs	Fri 6/19/15	Wed 6/24/15	20	
15	<b>√</b>	Rough item list to run	12 hrs	12 hrs	Wed 6/24/15	Thu 6/25/15	12	
16	✓	Testing	20 hrs	20 hrs	Thu 6/25/15	Tue 6/30/15	20	
17	<b>√</b>	Press Schedule requested changes	0.5 wks	20 hrs	Mon 6/15/15	Wed 6/17/15		
18	~	Create excel export for press schedule	20 hrs	20 hrs	Mon 6/15/15	Wed 6/17/15	20	
19		Update Coating Schedule	3.83 wks	153 hrs	Tue 6/30/15	Mon 7/27/15		
20	~	Running totals of commonly used WiP items	30 hrs	30 hrs	Tue 6/30/15	Mon 7/6/15	30	
21		Schedule paint trial (Manual or selected item)	10 hrs	10 hrs	Mon 7/6/15	Tue 7/7/15	8	
22		Add production time option for schedule in place of units	20 hrs	20 hrs	Tue 7/7/15	Thu 7/9/15		
23		Testing	15 hrs	15 hrs	Thu 7/9/15	Mon 7/13/15		
24		Warehouse Tracking	1 wk	40 hrs	Mon 7/13/15	Mon 7/20/15		
25		Auto tracking of WiP inventory from estimated production	20 hrs	20 hrs	Mon 7/13/15	Thu 7/16/15		
26		Marking warehouse stock to be purged	10 hrs	10 hrs	Thu 7/16/15	Fri 7/17/15		




)		Task Name	Duration	Work	Start	Finish	Total Hours Worked	
	0							5/3
27		Testing	10 hrs	10 hrs	Fri 7/17/15	Mon 7/20/15		
28		Production	0.95 wks	38 hrs	Mon 7/20/15	Mon 7/27/15		
29		Efficiency tracking from standards	20 hrs	20 hrs	Mon 7/20/15	Thu 7/23/15		
30		Set machine conflicts	10 hrs	10 hrs	Thu 7/23/15	Fri 7/24/15		
31		Testing	8 hrs	8 hrs	Fri 7/24/15	Mon 7/27/15		
32		Update LumberTrack interface	0.73 wks	29 hrs	Mon 7/27/15	Fri 7/31/15		
33		Write nightly exports	15 hrs	15 hrs	Mon 7/27/15	Wed 7/29/15		
34		Update products to use new product code and dimentions	8 hrs	8 hrs	Wed 7/29/15	Thu 7/30/15		
35		Testing	6 hrs	6 hrs	Thu 7/30/15	Fri 7/31/15		
36		Schedule Generation	2.95 wks	118 hrs	Fri 7/31/15	Wed 8/26/15		
37		Priority setting of the following values:	2.2 wks	88 hrs	Fri 7/31/15	Fri 8/21/15		
38		Sales prediction	6 hrs	6 hrs	Fri 7/31/15	Fri 7/31/15		
39		Shake texture only on Friday	8 hrs	8 hrs	Fri 7/31/15	Mon 8/3/15		





D	0	Task Name	Duration	Work	Start	Finish	Total Hours Worked	5/3
40		10 day turnover on new orders	20 hrs	20 hrs	Mon 8/3/15	Thu 8/6/15		3/3
41		Items should be made in decreasing width	8 hrs	8 hrs	Thu 8/6/15	Thu 8/13/15		-
42		Run unprimed before primed	15 hrs	15 hrs	Thu 8/13/15	Mon 8/17/15		_
43		Lam line is not run with first pass	15 hrs	15 hrs	Mon 8/17/15	Wed 8/19/15		_
44		Waste is kept within minimum and maximum values	8 hrs	8 hrs	Wed 8/19/15	Thu 8/20/15		-
45		Prioritize WiP item use that are marked "pu	8 hrs	8 hrs	Thu 8/20/15	Fri 8/21/15		-
46		Testing	30 hrs	30 hrs	Fri 8/21/15	Wed 8/26/15		-
47		Program Manual	3.33 wks	133 hrs	Wed 8/26/15	Fri 9/18/15		-
48		Scope indentification	0.25 wks	10 hrs	Wed 8/26/15	Fri 8/28/15		-
49		Identify tasks that the user will perform	10 hrs	10 hrs	Wed 8/26/15	Fri 8/28/15		_
50		Content	2.63 wks	90 hrs	Mon 8/31/15	Thu 9/17/15		-
51		Rough draft	60 hrs	60 hrs	Mon 8/31/15	Wed 9/9/15		-
52		Final document revision	30 hrs	30 hrs	Fri 9/11/15	Thu 9/17/15		_





ID		Task Name	Duration	Work	Start	Finish	Total Hours Worked	/
	0							5/3
53		Images	0.38 wks	15 hrs	Wed 9/9/15	Fri 9/11/15		
54		Capture/Editing	15 hrs	15 hrs	Wed 9/9/15	Fri 9/11/15		
55		Layout	3.08 wks	18 hrs	Fri 8/28/15	Fri 9/18/15		
56		Template creation	10 hrs	10 hrs	Fri 8/28/15	Mon 8/31/15		
57		Revision	8 hrs	8 hrs	Thu 9/17/15	Fri 9/18/15		











	June			July		
5/10 5/17	5/24 5/31	6/7	6/14 6/21	6/28	7/5 7/12	7/19
					<u> </u>	
				•		
	Task		External Milestone	<b>♦</b>	Manual Summary Roll	up ———
	Task Split		External Milestone Inactive Task	<b>♦</b>	Manual Summary Rolli Manual Summary	qp qu
ect: Hardboard nhase 1	Split	•		<b>♦</b>	Manual Summary	Г
ect: Hardboard phase 1 e: Tue 7/7/15	Split 1-2-15 Milestone		Inactive Task Inactive Milestone		Manual Summary Start-only	
ect: Hardboard phase 1 e: Tue 7/7/15	Split  1-2-15 Milestone  Summary		Inactive Task Inactive Milestone Inactive Summary	\$	Manual Summary Start-only Finish-only	C
ect: Hardboard phase 1 :: Tue 7/7/15	Split  1-2-15 Milestone  Summary  Project Summary		Inactive Task Inactive Milestone Inactive Summary Manual Task	\$	Manual Summary Start-only Finish-only Deadline	C
ect: Hardboard phase 1 : Tue 7/7/15	Split  1-2-15 Milestone  Summary		Inactive Task Inactive Milestone Inactive Summary	\$	Manual Summary Start-only Finish-only	<u>Г</u>

