



















ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	1, '15						Nov 8, '15					
								M	T	W	T	F	S	S	M	T	W	T	F
1	✓		LumberTrack Integration	10.5 days	Tue 11/3/15	Wed 11/11/15													
2	✓		Sales Import	4 days	Tue 11/3/15	Thu 11/5/15													
3	✓		Create SQL query	4 hrs	Tue 11/3/15	Tue 11/3/15													
4	✓		Refactor import to use query	12 hrs	Tue 11/3/15	Thu 11/5/15	3												
5	✓		Inventory Import	4 days	Thu 11/5/15	Tue 11/10/15	2												
6	✓		Create SQL query	4 hrs	Thu 11/5/15	Fri 11/6/15													
7	✓		Refactor import to use query	12 hrs	Fri 11/6/15	Tue 11/10/15	6												
8	✓		Master Combination	2.5 days	Tue 11/10/15	Wed 11/11/15													
9	✓		Update master file	4 hrs	Tue 11/10/15	Tue 11/10/15													
10	✓		Link imported items to user created	6 hrs	Wed 11/11/15	Wed 11/11/15	9												
11			Implementation	10 days	Tue 12/8/15	Thu 12/17/15													
12			Troubleshoot issues	35 hrs	Tue 11/3/15	Tue 11/10/15													
13			Train scheduler to use application	5 hrs	Tue 11/10/15	Wed 11/11/15													



Project: LTIntegration Project Date: Tue 12/8/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

		Nov 15, '15							Nov 22, '15							Nov 29, '15							Dec 6, '15							Dec 13, '15												
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F							

Project: LTIntegration Project Date: Tue 12/8/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	