ID	0	Task	Task Name	Duration	Start	Finish	Predecessors	Nov 1, '15 Nov							8, '15		
		Mode						S	M		w T	F	S		MT	W	Т
1		3	LumberTrack Integration	10.5 days	Tue 11/3/15	Wed 11/11/15											
2	<b>✓</b>	3	Sales Import	4 days	Tue 11/3/15	Thu 11/5/15			•								
3	<b>~</b>	3	Create SQL query	4 hrs	Tue 11/3/15	Tue 11/3/15											
4	<b>~</b>	3	Refactor import to use query	12 hrs	Tue 11/3/15	Thu 11/5/15	3			<u> </u>							
5	~	3	Inventory Import	4 days	Thu 11/5/15	Tue 11/10/15	2				*						
6	<b>~</b>	3	Create SQL query	4 hrs	Thu 11/5/15	Fri 11/6/15						<b>-</b>					
7	<b>~</b>	3	Refactor import to use query	12 hrs	Fri 11/6/15	Tue 11/10/15	6										
8		₹	Master Combination	2.5 days	Tue 11/10/15	Wed 11/11/15	5								*		
9		3	Update master file	4 hrs	Tue 11/10/15	Tue 11/10/15									<del>                                     </del>		
10		3	Link imported items to user created	6 hrs	Wed 11/11/15	Wed 11/11/15	9									+	

