ID		Task Name	Duration	Work	Start	Finish	Total Hours Worked	5/3
1		**Hardboard Phase 3**	**15.9 wks**	**656 hrs**	**Mon 5/18/15**	**Fri 9/25/15**		
2	✓	**Design documents**	**1.75 wks**	**70 hrs**	**Mon 5/18/15**	**Fri 6/12/15**		
3	✓	Use cases	30 hrs	30 hrs	Mon 5/18/15	Fri 5/29/15	30	
4	✓	Sequence Diagrams	30 hrs	30 hrs	Sat 5/30/15	Sun 6/7/15	30	
5	✓	Class Diagrams	10 hrs	10 hrs	Mon 6/8/15	Fri 6/12/15	10	
6	✓	**Production Schedule**	**2.28 wks**	**111 hrs**	**Mon 6/15/15**	**Tue 6/30/15**		
7	✓	Add press shift configuration	10 hrs	10 hrs	Mon 6/15/15	Tue 6/16/15	10	
8	✓	**Production Window**	**0.38 wks**	**15 hrs**	**Tue 6/16/15**	**Thu 6/18/15**		
9	✓	Create controls	15 hrs	15 hrs	Tue 6/16/15	Thu 6/18/15	15	
10	✓	**Press configuration**	**1.15 wks**	**46 hrs**	**Thu 6/18/15**	**Thu 6/25/15**		
11	✓	Schedule pait trial (Manual or selected)	8 hrs	8 hrs	Thu 6/18/15	Fri 6/19/15	8	
12	✓	Set max number of plate changes per week	2 hrs	2 hrs	Fri 6/19/15	Fri 6/19/15	2	
13	✓	Set day(s) of week plate changes may happe	4 hrs	4 hrs	Fri 6/19/15	Fri 6/19/15	4	

Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID		Task Name	Duration	Work	Start	Finish	Total Hours Worked	5/3
14	✓	Plate configuration manual editing	20 hrs	20 hrs	Fri 6/19/15	Wed 6/24/15	20	
15	✓	Rough item list to run	12 hrs	12 hrs	Wed 6/24/15	Thu 6/25/15	12	
16	✓	Testing	20 hrs	20 hrs	Thu 6/25/15	Tue 6/30/15	20	
17	✓	**Press Schedule requested changes**	**0.5 wks**	**20 hrs**	**Mon 6/15/15**	**Wed 6/17/15**		
18	✓	Create excel export for press schedule	20 hrs	20 hrs	Mon 6/15/15	Wed 6/17/15	20	
19	✓	**Update Coating Schedule**	**3.83 wks**	**153 hrs**	**Tue 6/30/15**	**Mon 7/27/15**		
20	✓	Running totals of commonly used WiP items	30 hrs	30 hrs	Tue 6/30/15	Mon 7/6/15	30	
21	✓	Schedule paint trial (Manual or selected item)	10 hrs	10 hrs	Mon 7/6/15	Tue 7/7/15	10	
22	✓	Add production time option for schedule in place of units	20 hrs	20 hrs	Tue 7/7/15	Thu 7/9/15	20	
23	✓	Testing	15 hrs	15 hrs	Thu 7/9/15	Mon 7/13/15	15	
24	✓	**Warehouse Tracking**	**1 wk**	**40 hrs**	**Mon 7/13/15**	**Mon 7/20/15**		
25	✓	Auto tracking of WiP inventory from estimated production	20 hrs	20 hrs	Mon 7/13/15	Thu 7/16/15	20	
26	✓	Marking warehouse stock to be purged	10 hrs	10 hrs	Thu 7/16/15	Fri 7/17/15	10	

Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID		Task Name	Duration	Work	Start	Finish	Total Hours Worked	5/3
27	✓	Testing	10 hrs	10 hrs	Fri 7/17/15	Mon 7/20/15	10	
28	✓	**Production**	**0.95 wks**	**38 hrs**	**Mon 7/20/15**	**Mon 7/27/15**		
29	✓	Efficiency tracking from standards	20 hrs	20 hrs	Mon 7/20/15	Thu 7/23/15	20	
30	✓	Set machine conflicts	10 hrs	10 hrs	Thu 7/23/15	Fri 7/24/15	10	
31	✓	Testing	8 hrs	8 hrs	Fri 7/24/15	Mon 7/27/15	8	
32		**Update LumberTrack interface**	**0.73 wks**	**29 hrs**	**Mon 7/27/15**	**Fri 7/31/15**		
33		Write nightly exports	15 hrs	15 hrs	Mon 7/27/15	Wed 7/29/15		
34	✓	Update products to use new product code and dimentions	8 hrs	8 hrs	Wed 7/29/15	Thu 7/30/15	8	
35		Testing	6 hrs	6 hrs	Thu 7/30/15	Fri 7/31/15	3	
36		**Schedule Generation**	**4 wks**	**160 hrs**	**Fri 7/31/15**	**Thu 9/3/15**		
37		**Priority setting of the following values:**	**2.5 wks**	**100 hrs**	**Fri 7/31/15**	**Mon 8/24/15**		
38	✓	Sales prediction	6 hrs	6 hrs	Fri 7/31/15	Fri 7/31/15	6	
39	✓	Shake texture only on Friday	8 hrs	8 hrs	Fri 7/31/15	Mon 8/3/15	8	

Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID		Task Name	Duration	Work	Start	Finish	Total Hours Worked	5/3
40	✓	10 day turnover on new orders	20 hrs	20 hrs	Mon 8/3/15	Thu 8/6/15	20	
41	✓	Items should be made in decreasing width	8 hrs	8 hrs	Thu 8/6/15	Thu 8/13/15	8	
42	✓	Run unprimed before primed	15 hrs	15 hrs	Thu 8/13/15	Mon 8/17/15	15	
43	✓	Lam line is not run with first pass	15 hrs	15 hrs	Mon 8/17/15	Wed 8/19/15	15	
44		Waste is kept within minimum and maximum values	20 hrs	20 hrs	Wed 8/19/15	Fri 8/21/15	8	
45	✓	Prioritize WiP item use that are marked "pur	8 hrs	8 hrs	Fri 8/21/15	Mon 8/24/15	8	
46		Testing	60 hrs	60 hrs	Mon 8/24/15	Thu 9/3/15	51	
47		**Program Manual**	**3.33 wks**	**133 hrs**	**Thu 9/3/15**	**Fri 9/25/15**		
48	✓	**Scope indentification**	**0.25 wks**	**10 hrs**	**Thu 9/3/15**	**Fri 9/4/15**		
49	✓	Identify tasks that the user will perform	10 hrs	10 hrs	Thu 9/3/15	Fri 9/4/15	10	
50		**Content**	**2.63 wks**	**90 hrs**	**Mon 9/7/15**	**Thu 9/24/15**		
51		Rough draft	60 hrs	60 hrs	Mon 9/7/15	Thu 9/17/15	50	
52		Final document revision	30 hrs	30 hrs	Mon 9/21/15	Thu 9/24/15		

Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID		Task Name	Duration	Work	Start	Finish	Total Hours Worked	5/3
53	✓	**Images**	**0.38 wks**	**15 hrs**	**Thu 9/17/15**	**Fri 9/18/15**		
54	✓	Capture/Editing	15 hrs	15 hrs	Thu 9/17/15	Fri 9/18/15	15	
55		**Layout**	**3.08 wks**	**18 hrs**	**Fri 9/4/15**	**Fri 9/25/15**		
56	✓	Template creation	10 hrs	10 hrs	Fri 9/4/15	Mon 9/7/15	10	
57		Revision	8 hrs	8 hrs	Thu 9/24/15	Fri 9/25/15		

Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task	External Milestone	Manual Summary Rollup
Split	Inactive Task	Manual Summary
Milestone	Inactive Milestone	Start-only
Summary	Inactive Summary	Finish-only
Project Summary	Manual Task	Deadline
External Tasks	Duration-only	Progress



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Hardboard phase 1 1-2-15
Date: Wed 9/9/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	